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CCR No. 96-1461 Logged Date 12/24/96 | Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release Change Class |1

Title (description) Move 2 SunUltras from GSFC to EDF to support Release Development Design and
Documentation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change |:| Start New Baseline |:|

Problem

Release Development requires 3 Sun Ultras to support evolutionary design using the Rational
suite of tools. These machines are to be purchased. However, in the interim to allow Release
Development to meet its schedules, 2 SUN Ultras from GSFC are requested to be put into the EDF
and upgraded as follows: 4 GB internal disk (2 GB swap, 2 GB OS & Rational tools), minimum 6 GB
external disk for design and documentation data. This upgraded disk space with the existing
memory or these machines will provide capability for an additional 15-20 users per machine.

Proposed Solution

The following machines have been identified to support Release Development until 3 new
machines can be provided: DDSHW-ORNL-2 and DDSHW-LARC-2.1. These machines will require
minimum disk upgrades of 6 GB external disk to support the design and documentation data.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOs [] M&O []

QA [] Rel. A [] Rel. B Rel. IR1 [] MRS [] SMO []  Subconts []

A.l |:| Other

Cost: None [] Small Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [] Other

Additional LOC Man-Months

Materials

Originator Vincent J. Harris

Signature Date
Office Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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